
From: Gary Moore
To: Stephen Halasz
Subject: Re: Falcon Refinery Weekly Update
Date: 09/19/2011 11:55 AM

Stephen:
 
Thanks for the update.  I just seem to be looking for something else that I am not getting.  Let me know
 if this is possible.  Here is an outline of what I am looking for.
 
1.  Project Activities to be Completed and Projected Schedule Against Established Deadlines;
2.  Project Activities/Progress Completed this week;
3   Activities Planned for Next Week;
4   Issues Encountered
 
Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

-----"Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> wrote: -----

To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner <rbergner@rfblaw.net>
From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
Date: 09/16/2011 11:32AM
Subject: Falcon Refinery Weekly Update

Gary,

 

Attached is the weekly update from the Falcon Refinery and the update table that you requested.  Let
 me know if you have any questions.

 

Stephen Halasz P.G.
Program Manager

TRC Companies, Inc.

505 E. Huntland Dr.

Suite 250

Austin, Texas 78752

512-684-3351 (o)

512-745-6155 (c)

512-329-8750  fax *9566844*
9566844



shalasz@trcsolutions.com

 

[attachment "weekly rpt for Stephen 20110916.docx" removed by Gary Moore/R6/USEPA/US]
[attachment "Falcon Refinery Tank Info 20110916.xls" removed by Gary Moore/R6/USEPA/US]




